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WTP Expansion
Project Timeline (Through March 2022)

Date

Item

Sept. 2017 Through June 2019

Stantec WTP Master Plan, Pilot Tests, Environmental Assessment, Original Design, Etc.

February 15, 2018

Geotechnical Report Received (Soilogic, Fort Collins)

May 24, 2018

Original CMAR Contract Signed with Hydro Construction (now Hensel Phelps)

May 23, 2019

SRF Loan Closing

December 20, 2019

Hydro Construction Cost Estimate (90%)

Dec. 2019 - Apr. 2020

Jacobs' Independent Review

March 9, 2020

CDPHE Compliance Order on Consent Issued

2020 - Current

NPIC Land Acquisition Negotiations

September 11, 2020

Jacobs' Engineering Design & Construction Services Contract Signed

March 5, 2021

Jacobs' 30% Design Package Received

April 1, 2021

Hensel Phelps 30% Cost Estimate Finalized

July 7, 2021

Geotechnical Report Addendum Received (Soilogic, Fort Collins)

August 26, 2021

Jacobs' 60% Design Package & BDR Received

October 20, 2021

Hensel Phelps 60% Cost Estimate Finalized

January 5, 2022

Phase 1, Ozone Equip Purchase & GMP Prep Services Contract Signed with Hensel Phelps

January 24, 2022

CDPHE Approval for Construction

February 22, 2022

Jacobs' 90% Design Package Received

March 23, 2022

Hensel Phelps 90% Cost Estimate Received

March 28, 2022

Environmental Assessment Revision Submitted to CDPHE

Summary of Board of Trustees Approvals, Updates, and Presentations

November 26, 2019

Jacobs' Independent Review, Board Approval

January 28, 2020

Jacobs' Independent Review, Board Update

March 10, 2020

Compliance Order on Consent, Board Receive & File

May 20, 2020

Jacobs' Independent Review, Board Presentation

August 25, 2020

Jacobs' Engineering Design & Construction Services Contract, Board Approval

October 13, 2020

CMAR Contract Amendment, Hydro Construction for SRF Requirements (No Cost), Board Approval

December 15, 2020

Project Update, Board Presentation

May 18, 2021

30% Cost Estimate, Board Presentation

August 18, 2021

Ozone Equipment Procurement, Board Worksession

October 26, 2021

60% Cost Estimate, Board Presentation

December 14, 2021

Ozone Equipment Purchase, Board Approval

March 29, 2022

Board of Trustees Worksession, GMP Discussion




Town of Wellington
3735 Cleveland Avenue

P.O. Box 127

Wellington, CO 80549

PUBLIC WORKS (970) 568-0447
TOWN HALL (970) 568-3381

WELLINGTON WATER TREATMENT PLANT EXPANSION
CMAR CONSTRUCTION SERVICES

Phase 2 - Construction Services

AMENDMENT ONE
TO
CONTRACT FOR SERVICES, GL No. 211-80-4010

Parties. The parties to this Amendment are the Town of Wellington, 8225 Third Street, Wellington,
Colorado 80549 (Town) and Hensel Phelps Construction Company, 77 NW Frontage Road, Fort Collins,
CO, 80524 (Contractor).

Purpose of Amendment. This Amendment constitutes the firsamendment to the Agreement Between
Owner and Contractor for Construction Contract (Cost-Plus) between the Town and the Contractor.
This Amendment is for Hensel Phelps to proceed with Phase 2 — Construction Services pursuant to the
agreed upon Guaranteed Maximum Price (GMP) and further provisions of this Amendment.

The original Agreement, effective January 5, 2022, is for Phase 1 Ozone Equipment Purchase and GMP
Preparation Services as defined in Section 1.01 of the existing Agreement for the expansion of
Wellington’s Water Treatment Plant (WTP) for a total Contract amount of one million six hundred
thirty-two thousand eight hundred thirty-nine dollars and no cents ($1,632,839.00). On the effective
date of Amendment 1, the total Contract amount will be amended to thirty-five million two hundred
nine thousand three hundred fifty-one dollars and no cents ($35,209,351.00).

Term of the Amendment. This Amendment shall commence upon the date the last required signature is
affixed hereto (Effective Date) and shall remain in full force through the term of the Contract, as
amended, unless terminated at an earlier date pursuant to the provisions of the Contract.

Amendment(s).

1. Amendment to the EJCDC C-525 Agreement Between Owner and Contractor for Construction
Contract (Cost-Plus), dated January 5, 2022, between Town of Wellington, Colorado, a
Colorado Statutory Town, and Hensel Phelps Construction Co.

2. Amendment to the Contract to include Phase 2 Construction Services and establish the
Guaranteed Maximum Price for the Construction Services, according to EJCDC C-525
Sections 1.02.

3. Amendment to Paragraph 4.02 Contract times for Construction service to be substantially
complete by May 6, 2024, and ready for final payment in accordance with Paragraph 15.06 by



